May 8, 2012

Glen Oakes Trail Maintenance Tasks Started | Completed
1 | LINK trailhead/Parking Sign — new sign at intersection with 11/2/2010 | 5/25/2011
Forest Loop
2 | Snowmobile signage for allowed (or not allowed) trails 11/2/2010
3 | Add blaze — North end of Woodland Trail 11/2/2010 | 9/12/2011
4 | Improve arrow stakes on Woodland Trail — 3 places 11/2/2010
5 | Improve blazing at Homestead rock wall water crossing 11/2/2010 | 7/19/2011
6 | Bog Bridging on SW leg of Forest Loop 11/2/2010 | On hold
7| Woodland Trail water crossing #2 (middle) — add bridging 11/2/2010
8 | Homestead Trail - low spot near LINK is wet seasonally— 11/2/2010
improve with boardwalk, bog bridge or stepping stones
9 | Woodland Trail water crossing #3 could be improved 11/2/2010
through addition of stepping stones
10 | Woodland Trail water crossing #1 could be improved 11/2/2010
through addition of bridging
11 | Forest Loop eastern log landing should be cleared 11/2/2010
12 | Create connector trail between Homestead and Forest Loop 4/1/2011 | 7/19/2011
to "bypass" wet area in SW leg of Forest. Put trail signs at
both ends of the connector and blaze trees.
13 | Install Town Forest Ordinance sign on the metal post at 4/1/2011 | 8/15/2011
extension of Homestead
14 | Install Town Forest Ordinance sign and a metal post where 4/1/2011 | 9/2/2011

the Barred Owl Trail would have exited the tree line




May 8, 2012

Oak Ridge Trail Maintenance Tasks Started Completed

1 | Add Town Forest Ordinance signs along Tavern Road 11/2/2010 | 7/6/2011
boundary — 5 places

2 | Add Town Forest Ordinance signs where "Rt 2" leaves Oak 11/2/2010 | 7/1/2011
Ridge — 1 place

3 | Develop KIOSK for the Oak Ridge North (ORN) parking area | 11/2/2010

4 | Clean up ORN parking area 11/2/2010 | 10/20/2011

5 | At intersection of Rts 2 and 3, rt 3 is quite muddy. Create 11/2/2010 | Cleaned,
walking path on Rt 3 that by-passes the low spot. needs

blazing

6 | Improve Rt 3 water crossings with additional stepping 11/2/2010 | 5/19/2011
stones

7| Improve drainage on Rt 2 where seasonal stream crosses 11/2/2010 | 10/15/2011
trail — one place

8 | Improve Rt 1 water crossing with stepping stones 11/2/2010

9 | Finish Clearing connector between Rts 1 and 2 11/2/2010 | 9/13/2011

10 | Add Blazing to 1-2 connector 11/2/2010 | 10/11/2011

11 | Create side slope walkway at jog in western boundary 11/2/2010 Drop;;g see

12 | Add directional arrow signs — two places — where new trail 11/2/2010 | 7/1/2011
meets existing trails

13 | Rt 4 extension — finalize routing 11/2/2010 | 8/30/2011

14 | Rt 4 extension — final clearing 11/2/2010 | 9/13/2011

15 | Rts 3 and 4 connector trail — finalize routing 11/2/2010 | 8/30/2011

16 | Rt 3-4 connector — final clearing 11/2/2010 | 9/13/2011

17 | Add blazing to Rt 4 and 3-4 connector 11/2/2010 | 10/11/2011

18 | Add directional arrow signs — three places (rts 2 & 3, 3 &3B | 11/2/2010 | 7/8/2011
and 3B &3-4 connector

19 | Bridge is desired at intersection of Rt 4 extension and 3-4 11/2/2010 Stepping
connector Stones?

20 | Remove fallen beech tree on Rt 3 12/15/2010 | 1/8/2011

21 | Create New Trail Map for Oak Ridge North 11/2/2010 | In process

22 | Trash removal — prior to May Bulky day, move trash to edge | 1/9/2011 | 5/21/2011
of Tavern Rd - on Bulky day, collect and dump




May 8, 2012

23 | Install Oak Ridge Town Forest sign on Tavern Rd R.O.W. 8/25/2011 | April, 2012
24 | Replace missing post #8 Dec, 2011 | April, 2012
25 | Move trail to avoid crossing abutters property corner Feb, 2012 | April, 2012
26 | Remove rusted out barrels and trash along new trail (#25) Feb, 2012 | May, 2012
27 | Rt 2 mud hole By-pass - cleared and blazed Feb, 2012 | April 2012




